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Per your request in the reference, the following information is provided regarding Building 788
removal. All buildings at the Rocky Flats Plant (RFP)-site have gone through an informal Master
Site Utilization planning process. Each facility was rated for use in those areas considered to be
most critical to RFP, including: Office Space, Laboratory Space, and Waste Storage Space.
Building 788 was considered to be most suited for use as a Waste Storage facility.

At the inception of the Building 788 removal project, EG&G Facilities Project Management
(FPM) was requested to evaluate two alternatives to the final disposition of the Resource
Conservation Recovery Act (RCRA) Unit 21 (Building 788) and RCRA Unit 48. These
alternatives were:

1) Dismantle the building, along with major salvageable components, and relocate
the building to a staging area for the future reconstruction. Size reduce the
clarifier, pug mill/mixer, and ancillary equipment and package as waste. Recycle
the cement mixer and the back hoe.

2) Treat all of the building and equipment material as low-level mixed waste.
Package, store, and dispose of the waste.

Based on recent discussions with the Department of Energy, Rocky Flats Office (DOE, RFO) on
alternative final dispositions, EG&G FPM will be requested to evaluate additional alternatives.
These additional alternatives include, but are not limited to:

1) The cost to decontaminate the equipment to acceptable standards, compact or
shred the material, and use it as back fill in the Solar Ponds.

2) The cost to relocate and reconstruct the facility as a non-waste storage facility,
or office facility, versus the cost to construct a new facility of comparable size.
For Building 788 to be used as a non-waste storage facility, it will be assumed
that free release radiological contamination limits must be achieved.

FPM will be consulted as to the most efficient manner in which to perform the requested
evaluations that allows all of the DOE, RFO inguiries to be satisfied; yet, provides flexibility in
answering any future “What if?” inquiries. The evaluation of the primary scenarios is scheduled
to be completed by January 25, 1994. The schedule for the completion of the additional
scenarios will be included in the schedule for the completion of Work Package 13000.
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As part of the planning activities for closure of RCRA Units 21 and 48, a hazards assessment, a
radiological survey, and a hazardous material survey has been scheduled. Due to resource
loading in Facilities Safety Engineering, the hazards assessment is scheduled to begin
February 28, 1994 and completed by May 2, 1994. The development of radiological and
hazardous material sampling plans has aiready been initiated. The radiological sampling plan is
scheduled to be completed on January 25, 1994 with the radiological survey commencing on
February 1, 1994. The hazardous material sampling plan is scheduled to be completed on
February 18, 1994 and the survey is scheduled to commence on March 21, 1994.

Should you have any comments or questions please contact Tye DeMass on extension 8760.
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Associate General Manager

Environmental Restoration Management
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TRD:crw

Orig. and 1 cc - V. F. Witherill

cc:

M. H. McBride - DOE, RFO
A. H. Pauole - “
R. J. Schassburger - * “

M. N. Siiverman - “ oy



